

Panther Grove 2

	5-Aug-26	Today
Daily Weather as of 7:00am	0	0
Low Temperature (F)	68	67
High Temperature (F)	85	80
Ground Wind Speed (MPH):	9 MPH	4 MPH
Precipitation (in)	0.00	54%
August Precip Total (in)	1.60	

	ACTIVITY
Public Roads	Strip Public Road Radii
	Mowing Public Road Radii
	Stone Public Road Radii
Access Roads	Strip Access Road
	Cement Stabilization
	Stone Access Road
	Strip Access Road Radii
	Stone Access Road Radii

LAST WORKING DAY
Wednesday, August 5, 2026
LOCATION(S)
T12(C), T23(C), T29(C), T47(C), T51(C)☐
P17 (1300N RD- CH 16)(C)
T6(C), T7(C), T12(C), T19(C), T87(C)
T37(C), T85(C), T39(C), T35(C), T41(C), T36(C)
T12(C), T87(C), T06(C), T07(C)

Daily Safety Topics

Equipment on county roads- Lets make sure we are following proper procedure and using spotter vehicles when transporting equipment on county roads. We can't control how locals' drivers behave, but we can control our own process and ensure it is as safe as possible.

Changing weather conditions- With thunder and lightning storms rolling in, let's all make sure to stay aware of the weather and keep an eye on our lightning alerts.

Site Notes

Thursday, August 6, 2026

TODAY
Thursday, August 6, 2026
LOCATION(S)
P17 (1300N RD- CH 16)
T12, T23, T29, T47, T51☐
P17 (1300N RD- CH 16)
T6, T7, T12, T19, T87
T37, T85, T39, T35, T41, T36
T12, T87, T06, T07

NEXT WORKING DAY
Friday, August 7, 2026
LOCATION(S)
T6, T7, T12, T19, T87
T37, T85, T39, T35, T41, T36
T12, T87, T06, T07



Quantity Tracking				
QTY LAST WORKDAY	QTY TO DATE	UNIT	TOTAL QTY	% COMPLETE
	6	EA	35	17.1%
	2	EA	35	5.7%
	18821.5	LF	161120	11.7%
	14128	LF	161120	8.8%
	9726	LF	161120	6.0%
	16	EA	TBD	#VALUE!
	11	EA	TBD	#VALUE!

Site Information	
Manpower	
4	White Construction Management
14	White Construction Operators
12	White Construction Laborers
	White Construction Ironworkers
	White Construction Millwright
	White Construction Electrician
	Dunn Company
	West Wind
	Tobey's Construction & Cartage
	KVCC
30	Total
Equipment	
10	Pickup Trucks
2	Dozers
2	Rollers
2	Graders
2	Cargo Trailer
0	Cranes
1	Excavators
0	Forklift
3	Trailers
1	Sand Truck
2	Sheepfoot Roller
2	Reclaimer Stabilizer
2	Smooth Drum Roller
3	Water Trucks
2	Skid Steer
34	Total

Additional Comments



